

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date:	20.03.11	Job No.:	RD19-1061-01	ADR Yes/No:	N	ADR Date:		ECN #:	20- 533
Product No.:	D206-1061	Created By:	PM	Approved By:					
Product Name:	206/407 Shoulder Harness Installation	Checked By:	DS						

Reason for Change:
Vendor components have changed

Documents Released:
D5741 Rev B

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE ☐ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance / Customer Support Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Airbus	N			
3	Notify Leonardo	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	Y	MG	URF 20-533 created	met 20.03.24
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	MG		met 20.03.24
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	MG		met 20.03.24
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	MG		met 20.03.24
17	Update / Verify Authorized Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update Packaging Process Plan (PPP)	N			
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	N			
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	MG		met 20.03.24
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

Description / Action:
Drawing is being released so that operations can inspect parts in preparation for structural testing during week of March 16/2020.
Update BOMS and Routes for new parts.

ECN Verified & Complete: 97 Date: 20/11/16